



DREDGING SCHEDULE UPDATE - 5-3-2022

In an effort to limit fuel usage, utilize dredging pipes in the most efficient manner, and reduce impacts on recreational boating activities, the contractor hired by PRVWSD has altered the beginning segment of the dredging schedule. The latest schedule (dated 5-2-22) is attached.

Beginning May 10, 2022, the contractor plans to commence dredging at the subdivisions of Waterwood, Eagles Point, Sunrise Point, Paradise Point, and Audubon Point. Then, it is currently the intentions of the contractor to move back to the beginning of the originally proposed dredging schedule (*Revised Schedule 3/21/2022*). A complete schedule will be posted as soon as the remainder of the schedule is finalized by the contractor.

We apologize for this change and any confusion it may have brought. Should you have any questions, please contact our Engineering office at 601-856-6574 or Mark Beyea at mbeyea@therez.ms.

Important Information for Leaseholders:

PRVWSD's dredging contractor will be dredging only the boat channels. They will not dredge inside boat houses, boat slips or closer than ten feet from any structure. Leaseholders wishing to have material removed from boat houses or boat slips must contract separately for these services. ***Material from boat houses or boat slips can be moved to a point ten feet outside the boat house or slip, and at least ten feet from any seawall or other structure, where the dredge will pick it up.***

Boat House/Slip Dredging Services

Hemphill Construction Company will be the contractor performing the dredging work for PRVWSD. Hemphill and several other contractors have expressed a willingness to contract separately with leaseholders to remove material from boat houses and slips. The schedule will allow interested lease holders to know when they will need to have arrangements made for these services.

The following contractors have expressed a willingness to contract with leaseholders for removal of sediment from boat houses and boat slips. This list is not exclusive.

- Hemphill Construction: Tim Temple, 601-932-2060
- Wilco Construction: Barry Willis, 601-500-2002
- Thweat Construction: Richard Cottrell, 601-504-9068
- DeWeese Enterprises: Dewitt Deweese, 601-951-3340

Other contractors may be available to perform these services. Inclusion on this list does not constitute an endorsement by PRVWSD.

**Dredging Schedule
Barnett Reservoir
2022-2023 (As of 5/2/22)**

Construction ID	Channel	Planned Start	Planned Finish	Subdivision	Street Address	Street Numbers															
A1040	A	5/10/2022	5/16/2022	Waterwood	Waterwood Drive	120	122	124	126	128	130	132	134	136	138	140	142	144	146	148	150
						152	154	156	158	160	162	164	166	168	170	172	174	176	178	180	182
				Eagles Point	Eagles Cove	12	14	16	18												
A1050	Z	5/17/2022	5/19/2022	Sunrise Point	Sunrise Cove	107	108														
					Sunrise Court	101	102	103													
					Scenic Drive	2116															
					Suncrest Place	102	104	106	108												
A1060	C	5/20/2022	5/23/2022	Sunrise Point	Sunrise Point Drive	106	108	200													
				Paradise Point	Paradise Point Drive	107	109														
A1070	M	5/24/2022	5/26/2022	Paradise Point	Stonington Drive	208	210	212	214												
					Paradise Point Drive	116	118	120													
A1080	AO	5/31/2022	6/2/2022		Audubon Point Drive	907	909														
A1090	G	6/3/2022	6/6/2022	Audubon Point	Audubon Point Drive	911	913														
A1100	D	6/7/2022	6/9/2022	Audubon Point	Swallow Drive	126	128														
					Audubon Point Drive	904	906	908													
A1110	AT	6/10/2022	6/13/2022	Audubon Point	Swallow Drive	113	115	117	119	121	123										
SCHEDULE BEYOND THIS POINT IS TO BE DETERMINED - WILL BE POSTED AS SOON AS POSSIBLE																					