

#### 2025 Barnett Reservoir Dredging Operations April 2025

We're happy to announce that dredging operations are set to resume in the coming weeks in the following neighborhoods: *Northbay, Palisades, Arbor Landing,* and *Lake Harbor*, in that order. Barring unforeseen obstacles or incidents, we hope to have the project finished by November of this year. Please see the attached schedule and maps for further details.

For financial and legal reasons, will not dredge inside boat houses, boat slips, or within 10 feet of any structure. Leaseholders may privately contract with dredging companies to have materials in these areas dredge and moved to the channels, 10 feet away from any structures. Please note: Excavation along seawalls and shorelines is not permitted.

If you contract with a private dredging company for boat house/boat slip silt removal, you must notify PRV with the following information: contractor's name, phone number, address of the location, and an estimated amount of material that will be moved. Send this information to Brigitte Walker at PRV at 601-856-6574 or bwalker@therez.ms. We have attached a list of contractors.

We're excited to resume dredging operations for our leaseholders, and we appreciate everyone's patience. Please know that updated schedules will be posted to our website, if need be.

#### Dredging Schedule Barnett Reservoir 2025

Construction Phase	Channel	Time Frame	Subdivision	Street Address	Street Numbers															
2																				
					_															
				Mobilization - Setup Dredge and Pipe																
	3770.4	Spring 2025	27 11		+						1	1	I	1 250						
	NB-1		Northbay	Long Cove Dr	312	316	320	324	328	332	336	340	344	358	352	356	360	364	368	
					+			10					-							$\overline{}$
				Long Cove Ct	41	45	47	48					-							
2																				
2																				
		Summer 2025		Democities Coton Device and Disc	+							<u> </u>	+	ļ	-					
	1			Reposition - Setup Dredge and Pipe	+							-	+		-					
					+															
					+							<u> </u>	1		-					
	7.7		D. I'. 1	D : 1 D	112	114	116	110	120	122	124	126	120	120	122	1245	126	120	1.40	1.42
	U		Palisades	Peninsula Dr	112	114	116 150	118	120	122	124	126	128	130	132	1345	136	138	140	142
	7.7			0.1 0	104	148		107					1							
	U			Colony Crown	104	105 104	106 106	107	110	112	114	116	118	120	122	124				
	AQ AQ			Colony Way Grandview Circle	82	84		92	94	98	102	104	106	108	110		114			
	_						86		_	70		74		108	110	112	114			-
	X			Grandview Circle	58	60	64	66	68	/0	72	/4	78							
					+								1							
					+								1							
	AS		Arbor Landing	Port Arbor	401	403	405	407	409	411	504	508	1							
			Arbor Landing		401	403		407			413		417	419	421	422	125	427	429	42.1
	AS			Arbor View	435			407			413	415	41/	419	421	423	425	427	429	431
					435	437	439	441	442	443			1							
2																				
3																				
	LH3	Fall 2025	Lake Harbor	Lake Harbor Point	100	106	107	108	100	110	111	112	112	116	117	110	110	120		
	LH3 LH4		Lake marbor	Lake Harbor Rd	100	106 341	107 343	345	109 347		353	355		359	361			367	369	371
					201	207	209	213	215		221	225	227	301	303			309		
	LH1			Lake Harbor Rd											303	305	307	309	311	513
	7 771			III-uk-u-I-u-	315 200	317 204	319 206	321 208	323	325 212		333 216			222	200	304	306	308	210
	LH1			Harbor Lane	312	314		318				216	218	220	222	300	304	306	308	310
					312	314	316	318	320	322	324		1	<u> </u>						
	1	1			+							-	+		-					
								ļ	L	l			1	<u> </u>						

#### **Boat House Dredging Contractors**


Deweese Enterprises
Dewitt Deweese
601-951-3340
dewittdeweese@gmail.com

Harbor Dredging Roland Maturin 337-298-1210 roland@harbordredging.com

Thweatt Construction Richard Cottrell 601-504-9068 rcotrell601@gmail.com

# **LEGEND**

CHANNELS TO BE DREDGED



CONFINED DISPOSAL ARESA



WARNING SIGNS REQUIRED



DISCHARGE PIPELINE ROUTES (MAY VARY WITH APPROVAL OF ENGINEER



SUBMERGED PIPELINE CROSSING REQUIRED




PUBLIC BOAT RAMP AVAILABLE

NOTES

1. CONTRACTOR SHALL BE RESPONSIBLE FOR PLACEMENT OF REQUIRE WARNING SIGNS PRIOR TO COMMENCING DREDGING. CONTRACTOR SHAMAINTAIN AND REPLACE WARNING SIGNS THAT ARE LOST OR BECOME ILLEGIBLE DURING THE LIFE OF THE CONTRACT.

- 2. CONFINED DISPOSAL AREAS WILL BE CONSTRUCTED BY OTHERS. CONTRACTOR WILL BE RESPONSIBLE FOR INSTALLING AND SECURING THE DREDGING DISCHARGE PIPE AT THE CONFINED DISPOSAL FACILITY AND MONITORING THE DISPOSAL FACILITY TO ENSURE THAT IT OPERATES PROPERLY.
- 3. CONTRACTOR SHALL INSTALL SIGN, BUOYS, FLOATS AND LIGHTS ON FLOATING DREDGE PIPELINES AS SPECIFIED IN SECTION 02995 OF THE
- 4. CONTRACTOR MAY USE PUBLIC BOAT RAMPS DESIGNATED ON THIS PLAN TO LAUNCH AND RECOVER DREDGING AND SUPPORT VESSELS.
  BOAT RAMPS MUST REMAIN ACCESSIBLE TO THE PUBLIC AT ALL TIMES, UNLESS SPECIAL PERMISSION IS GIVEN BY THE OWNER TO CLOSE A RAMP
- 5. CONTRACTOR MAY STAGE MATERIALS AND EQUIPMENT AT THE PUBLIC BOAT RAMPS, PROVIDED THEY DO NOT IMPEDE PUBLIC ACCESS OR CREATE ANY HAZARDOUS CONDITIONS.
- 6. CONTRACTOR SHALL POSITION AND OPERATE DREDGING EQUIPMENT, TO INCLUDE DISCHARGE PIPELINES, IN SUCH A MANNER THAT NO BOAT RAMP, BOAT SLIP OR BOATHOUSE IS MADE INACCESSIBLE FOR MORE THAN 4 HOURS.
- 7. CONTRACTOR SHALL NOT ENTER ONTO ANY LEASED PROPERTY WITH OUT PRIOR PERMISSION FROM THE LEASE HOLDER.



PROJECT #: 2024 Dredging

DATE: December 2023

DRAWN BY: MJB

FIELD BOOK:

CHECKED BY: ML

)24 DREDGING OPERATIONS
BARNETT RESERVOIR

PEARL RIVER VALLEY WATER SUPPLY DISTRICT

EAL:

FT NUMBER:

6 of 53

DESCRIPTION:
PHASE 1 AREA
MAP

# **LEGEND**

CHANNELS TO BE DREDGED

CONFINED DISPOSAL ARESA

WS

WARNING SIGNS REQUIRED

-----

DISCHARGE PIPELINE ROUTES (MAY VARY WITH APPROVAL OF ENGINEER

SPC

SUBMERGED PIPELINE CROSSING REQUIRED


PBR

PUBLIC BOAT RAMP AVAILABLE

NOTES

1. CONTRACTOR SHALL BE RESPONSIBLE FOR PLACEMENT OF REQUIRED WARNING SIGNS PRIOR TO COMMENCING DREDGING. CONTRACTOR SHALL MAINTAIN AND REPLACE WARNING SIGNS THAT ARE LOST OR BECOME ILLEGIBLE DURING THE LIFE OF THE CONTRACT.

- 2. CONFINED DISPOSAL AREAS WILL BE CONSTRUCTED BY OTHERS. CONTRACTOR WILL BE RESPONSIBLE FOR INSTALLING AND SECURING THE DREDGING DISCHARGE PIPE AT THE CONFINED DISPOSAL FACILITY AND MONITORING THE DISPOSAL FACILITY TO ENSURE THAT IT OPERATES PROPERLY.
- 3. CONTRACTOR SHALL INSTALL SIGN, BUOYS, FLOATS AND LIGHTS ON FLOATING DREDGE PIPELINES AS SPECIFIED IN SECTION 02995 OF THE PROJECT SPECIFICATIONS.
- 4. CONTRACTOR MAY USE PUBLIC BOAT RAMPS DESIGNATED ON THIS PLAN TO LAUNCH AND RECOVER DREDGING AND SUPPORT VESSELS.
  BOAT RAMPS MUST REMAIN ACCESSIBLE TO THE PUBLIC AT ALL TIMES, UNLESS SPECIAL PERMISSION IS GIVEN BY THE OWNER TO CLOSE A
- 5. CONTRACTOR MAY STAGE MATERIALS AND EQUIPMENT AT THE PUBLIC BOAT RAMPS, PROVIDED THEY DO NOT IMPEDE PUBLIC ACCESS OR CREATE ANY HAZARDOUS CONDITIONS.
- 6. CONTRACTOR SHALL POSITION AND OPERATE DREDGING EQUIPMENT, TO INCLUDE DISCHARGE PIPELINES, IN SUCH A MANNER THAT NO BOAT RAMP, BOAT SLIP OR BOATHOUSE IS MADE INACCESSIBLE FOR MORE THAN 4 HOURS.
- 7. CONTRACTOR SHALL NOT ENTER ONTO ANY LEASED PROPERTY WITH OUT PRIOR PERMISSION FROM THE LEASE HOLDER.



PROJECT #: 2024 Dredging

DATE: December 2023

DRAWN BY: MJB

FIELD BOOK:

CHECKED BY: ML

4 DREDGING OPERATIONS
BARNETT RESERVOIR

PEARL RIVER VALLEY WATER SUPPLY DISTRIC

EAL:

HEET NUMBER:

5 of 54

PHASE 2 AREA
MAP

### **LEGEND**

CHANNELS TO BE DREDGED

CONFINED DISPOSAL ARESA

WS

WARNING SIGNS REQUIRED

----

DISCHARGE PIPELINE ROUTES (MAY VARY WITH APPROVAL OF ENGINEER

SPC

SUBMERGED PIPELINE CROSSING REQUIRED


DRD

PUBLIC BOAT RAMP AVAILABLE

NOTES

1. CONTRACTOR SHALL BE RESPONSIBLE FOR PLACEMENT OF REQUIRED WARNING SIGNS PRIOR TO COMMENCING DREDGING. CONTRACTOR SHALL MAINTAIN AND REPLACE WARNING SIGNS THAT ARE LOST OR BECOME ILLEGIBLE DURING THE LIFE OF THE CONTRACT.

- 2. CONFINED DISPOSAL AREAS WILL BE CONSTRUCTED BY OTHERS. CONTRACTOR WILL BE RESPONSIBLE FOR INSTALLING AND SECURING THE DREDGING DISCHARGE PIPE AT THE CONFINED DISPOSAL FACILITY AND MONITORING THE DISPOSAL FACILITY TO ENSURE THAT IT OPERATES PROPERLY.
- 3. CONTRACTOR SHALL INSTALL SIGN, BUOYS, FLOATS AND LIGHTS ON FLOATING DREDGE PIPELINES AS SPECIFIED IN SECTION 02995 OF THE PROJECT SPECIFICATIONS.
- 4. CONTRACTOR MAY USE PUBLIC BOAT RAMPS DESIGNATED ON THIS PLAN TO LAUNCH AND RECOVER DREDGING AND SUPPORT VESSELS. BOAT RAMPS MUST REMAIN ACCESSIBLE TO THE PUBLIC AT ALL TIMES, UNLESS SPECIAL PERMISSION IS GIVEN BY THE OWNER TO CLOSE A RAMP.
- 5. CONTRACTOR MAY STAGE MATERIALS AND EQUIPMENT AT THE PUBLIC BOAT RAMPS, PROVIDED THEY DO NOT IMPEDE PUBLIC ACCESS OR CREATE ANY HAZARDOUS CONDITIONS.
- 6. CONTRACTOR SHALL POSITION AND OPERATE DREDGING EQUIPMENT, TO INCLUDE DISCHARGE PIPELINES, IN SUCH A MANNER THAT NO BOAT RAMP, BOAT SLIP OR BOATHOUSE IS MADE INACCESSIBLE FOR MORE THAN 4 HOURS.
- 7. CONTRACTOR SHALL NOT ENTER ONTO ANY LEASED PROPERTY WITH OUT PRIOR PERMISSION FROM THE LEASE HOLDER.



PROJECT #: 2024 Dredging

DATE: December 2023

DRAWN BY: MJB

FIELD BOOK:

CHECKED BY: ML

024 DREDGING OPERATION BARNETT RESERVOIR

PEARL RIVER VALLEY WATER SUPPLY DISTRICT

EAL:

HEET NUMBER:

7 of 53

PHASE 3 AREA